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Part 1 - Alternate Water Supply

' The ASI/IT Test Well Report was received on February 5, 1992. Copies will be
issued to the U.S. EPA and the Ohio EPA on February 10, 1992.

Based on verbal approvals from the U.S. EPA and the Ohio EPA last week to
delete the Delta Steel scope of work, the Certified for Construction documents
were revised and reissued on February 6, 1992. Written confirmation of the
deletion of Delta Steel portion of the project has been received from Ohio
EPA. The Invitation for Bid (IFB) package is expected to be jissued on
February 7, 1992.

Soil Sampling and Analysis continue during this week and is expected to be
completed on February 10, 1992.

Part 2 - Pump and Discharge

The IFB documents for Construction Package 2A (main pipeline) are in
preparation. The package is expected to be issued on February 14, 1992.

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment [IAWMT] System to Reduce Uranium Contaminant lLoading to the Great

Miami River to a Level Less Than 1,700 Pounds Per Year

The investigation of the option for storing spent resin for use in the future
AWWT continues. The investigation has led to a decision that the Fernald
Environmental Management Project (FEMP) Biodenitrification (BDN) Effluent
Treatment System (ETS) Dewatering Facility (Building 18H) will be utilized for
handling and packaging of spent ion exchange resin.

Part 5 - Groundwater Modeling and Geochemical Investigation

Responses to comments on the Part 5 conditionally-approved Work Plan were
prepared and submitted with the hydropunch procedure to the U.S. EPA and Ohio
EPA on February 3, 1992. A new approach for implementation of the work plan
was proposed.




